

# FGLG-Indonesia

WORK PLAN 2012



### Schedule 1A: workplan for 2012

Output 1. National REDD+ strategy, with credible components on good forest governance

Activities	Timeline	Roles
1.1 Develop 1 policy brief on Benefit Sharing in REDD	Ready in draft by end September 2012.  Finalised, printed and available on the website by October 2012	FGLG  Lead writer : Dr. Ety Ginoga
1.2 Decision makers and other stakeholders meeting to share the findings of the policy brief (1.1 above) and identify ways forward	October 2012	FGLG team
1.3 Develop simple learning tool on REDD+ for decision makers at national and sub-national level and grass root stakeholders. Possible format - interactive presentation	June 2012	Inspirit, supported by material from FGLG team (IITO, FFI, WWF, MoF)  Manual for grass root level developed by CFET-RECOFTC
1.4 FGD (cooperation with working group of CC-MoF and CC council -DNPI) to review/ improve learning tool (1.3 above)	July/August 2012	Inspirit
1.5 Training workshop using the tested tool (1.4 above) for decision makers within MoF and, if possible, including decision makers in provincial level (echelon 2) to increase awareness and understanding about REDD+ and training for grass root stakeholders in pilot province	August/September 2012	Inspirit  FGLG team and WG CC of MoF, CIFET-RECOFTC for

		grass root level
1.6 Map activities/local experience on REDD+ and gender in Indonesia – and produce a short report of the mapping	Aug 2012	FGLG team, CIFOR and WOCAN  Lead writer : Laksmi Banowati
1.7 Disseminate printed material (1.6 above) to the relevant stakeholders and decision makers on REDD+ such as within MoF, Task Force REDD+ and CC council	November 2012	FGLG team and Working Group of CC of MoF

Output 2. FGLG Indonesia alumnae effectively engaged in implementing REDD+ strategy

Activities	Timeline	Roles
2.1 Develop a database of FGLG alumnae and their current roles/functions and how they engage in REDD+	May- June 2012	FGLG team  Happy T.
2.2 Develop webpages on FGLG alumnae work/roles	August 2012	FGLG team
2.3 Record stories of change from selected FGLG alumnae and produce them in an effective product form	November 2012	FGLG team

Output 3. Findings and lessons from experience relevant to REDD+ and governance taken up by stakeholders in REDD+ initiatives

Activities	Timeline	Roles
3.1 Synthesize experience of REDD+ initiatives on the ground, such as	October 2012	FGLG team

demonstration activities and voluntary initiatives in all types of forest (production, conservation and community forest) – and produce a report in booklet form		Lead writer : Dr. Bambang Suprianto
3.2 Organise national workshop to present results of the synthesis in 3.1 and gain commitment to pursuing ways forward	Sept/October 2012	FGLG team
3.3 Formulate draft country position with UNFCCC Indonesian delegation based on synthesis (3.1) and workshop (3.2) results.	November 2012	FGLG Team WG of CC MoF