

FGLG-Indonesia

Work plan 2013



This research was part-funded by UK aid from the UK Government, however the views expressed do not necessarily reflect the views of the UK Government.

This document has been produced with the financial assistance of the European Union. The contents of this document are the sole responsibility of IIED and can under no circumstances be regarded as reflecting the position of the European Union.

Workplan FGLG Indonesia for 2013

Output 1. National REDD+ strategy, with credible components on good forest governance

Activities	Timeline	Roles
1.1 Develop 1 policy brief on Benefit Sharing in REDD	Being implemented since Desember 2012, will be completed by April 2013	FGLG and the writer (Dr. Ngaloken Gintings)
1.2 Decision makers and other stakeholders meeting to share the findings of the policy brief (1.1 above) and identify ways forward	April-May 2013	FGLG team
1.3 Develop simple learning tool on REDD+ for decision makers at national and sub-national level and grass root stakeholders. Possible format - interactive presentation	It should be finished at 2012 <i>Note : REDD+ manual for grass root has been developed by FGLG and Centre of Forestry Training and Education (CFET) at 2012 , supported by RECOFTC</i>	Inspirit, supported by material from FGLG team (IITO, FFI, WWF, MoF) Manual for grass root level developed by CFET-RECOFTC
1.4 FGD (cooperation with working group of CC-MoF and CC council - DNPI) to review/improve learning tool (1.3 above)	It planned to be executed at May-June 2013, after the learning tool is ready by March 2013.	Inspirit
1.5 Training workshop using the tested tool (1.4 above) for decision makers within MoF and, if possible, including decision makers in provincial level (echelon 2) to increase awareness and understanding about REDD+ and and training for grass root stakeholders in pilot province	September-October 2012	Inspirit FGLG team and WG CC of MoF, CIFET-RECOFTC for grass root level
1.6 Map activities/local experience on REDD+ and gender in Indonesia – and produce a short report of the mapping - <i>Workshop on woman and REDD+</i>	being implemented since January 2013 , May 2013 is expected to be finished This is additional activity, will be done at August 2013 after mapping	FGLG team, CIFOR and WOCAN

	experience REDD+ done. If possible will be implemented jointly with RECOFTC	
1.7 Disseminate printed material (1.6 above) to the relevant stakeholders and decision makers on REDD+ such as within MoF, Task Force REDD+ and CC council	<p>FGLG has developed assessment related to “A Guidance Note to Integrate Gender in Implementing REDD+ Social Safeguards in Indonesia” and report has been disseminated to MoF.</p> <p>Dissemination of Map of experience on REDD+ and gender as well as the guidance will be printed disseminate to relevant stakeholders at August - September 2013</p>	FGLG team and Working Group of CC of MoF

Output 2. FGLG Indonesia alumnae effectively engaged in implementing REDD+ strategy

Activities	Timeline	Roles
2.1 Develop a database of FGLG alumnae and their current roles/functions and how they engage in REDD+	Have been started from October 2012 but still keep updating and will be completed at March 2013	FGLG team Happy T.
2.2 Develop webpages on FGLG alumnae work/roles	Done at January 2013, attached in NRDC website (component FGLG), keep updating until December 2013.	FGLG team
<p>2.3 Record stories of change from selected FGLG alumnae and produce them in an effective product form</p> <ul style="list-style-type: none"> - Story of change in ENT site - Story of change community forest in Gunung Kidul Yogyakarta 	<ul style="list-style-type: none"> • Story of change in ENT has been done at November 2012, supported by RECOFTC. • Record story of change community forest in Java is being documented and will be done at May 2013 	FGLG team Dewi Lestari

Output 3. Findings and lessons from experience relevant to REDD+ and governance taken up by stakeholders in REDD+ initiatives

Activities	Timeline	Roles
3.1 Synthesize experience of REDD+ initiatives on the ground, such as demonstration activities and voluntary initiatives in all types of forest (production, conservation and community forest) – and produce a report in booklet form	being implemented, will completed at April 2013	FGLG team, writer is Mr. Wandojo Siswanto
3.2 Organise national workshop to present results of the synthesis in 3.1 and gain commitment to pursuing ways forward	May 2013	FGLG team
3.3 Formulate draft country position with UNFCCC Indonesian delegation based on synthesis (3.1) and workshop (3.2) results.	Has been completed, for Indonesia delegation UNFCCC COP 18 Doha December 2012	FGLG Team WG of CC MoF
<ul style="list-style-type: none"> - preparing REDD+ Submission of Indonesia for UNFCCC - formulating country position for COP19 UNFCCC Poland 	<p>March 2013</p> <p>October-December 2013</p>	<p>Members of FGLG</p> <p>Members of FGLG</p>

Output 4. Analysis of gaps and ways forward in the implementation of REDD+

Activities	Timeline	Roles
4.1 Governance issues in REDD+ implementation by 2013 reviewed <ul style="list-style-type: none"> - Governing issue in strengthening capacity of forest management unit for the REDD+ implementation in production forest in Riau Sumatera. - Governing issue in Promoting REDD+ in conservation forest: Biodiversity conservation in Betung Kerihun national Park (BKNP) as the trans-boundary ecosystem between Indonesia and State of Sarawak Malaysia 	November-December 2013	FGLG team
4.2 Gap analysis carried out on REDD+ implementation and ways forward identified -Assessment/study	November-December 2013	FGLG team

Note:

- For the activity 4.1, At 2013, members of FGLG will be involved in REDD+ implementation Projects such as : (1) “Strengthening capacity of forest management unit for the REDD+ implementation in production forest in Riau Sumatera” and; (2) “Promoting REDD+ DA in conservation forest: Biodiversity conservation in Betung Kerihun national Park (BKNP) as the trans-boundary ecosystem between Indonesia and State of Sarawak Malaysia”

WORKPLAN FGLG INDONESIA FOR 2013

Output / Activities	Responsibility	Year											
		2012						2013					
		I	II	III	IV	V	VI	I	II	III	IV	V	VI
Output 1. National REDD+ strategy, with credible components on good forest governance													
Activity 1.1. Develop 1 policy brief on Benefit Sharing in REDD	FGLG and the writer (Dr.. Ngaloken Gintings)												
Activity 1.2. Decision makers and other stakeholders meeting to share the findings of the policy brief (1.1 above) and identify ways forward Decision makers and other stakeholders meeting to share the findings of the policy brief (1.1 above) and identify ways forward	FGLG team												
Activity 1.3 Develop simple learning tool on REDD+ for decision makers at national and sub-national level and grass root stakeholders. Possible	Inspirit												

Output / Activities	Responsibility	Year												
		2012						2013						
		I	II	III	IV	V	VI	I	II	III	IV	V	VI	
format - interactive presentation			■	■	■	■	■	■						
Activity 1.4 FGD (cooperation with working group of CC-MoF and CC council - DNPI) to review/improve learning tool (1.3 above)	Inspirit								■					
Activity 1.5 Training workshop using the tested tool (1.4 above) for decision makers within MoF and, if possible, including decision makers in provincial level (echelon 2) to increase awareness and understanding about REDD+ and training for grass root stakeholders in pilot province	Inspirit											■		
Activity 1.6 Map activities/local experience on REDD+ and gender in Indonesia – and produce a short report of the mapping Map activities/local experience on REDD+ and gender in Indonesia – and produce a short report of the mapping	FGLG team, CIFOR and WOCAN							■	■	■				

Output / Activities	Responsibility	Year											
		2012						2013					
		I	II	III	IV	V	VI	I	II	III	IV	V	VI
Output 4. Analysis of gaps and ways forward in the implementation of REDD+													
Activity 4.1 Governance issues in REDD+ implementation by 2013 reviewed Governance issues in REDD+ implementation by 2013 reviewed	FGLG WG of CC MoF												
Activity 4.2 Gap analysis carried out on REDD+ implementation and ways forward identified	FGLG team												

Note :

FGLG : Forest Governance Learning Group Indonesia

WG : Working Group

CC : Climate change