

## ANNEXE 1: Timeline outlining constraints and achievements

		1987 - 1995		
Context	Obstacles		Milestones	
National	Lack of resources	'87		1st Period
Economic crisis	Lack of collaboration from local authorities		1st and 2nd stages of building of Mother and Child Centre	
Hyperinflation	No community organization		Buying "House of the Barrio"	
OSN Public watsan operator		'88	Program for children and youth	
			Women Seamstress	
Six months in advance Change of presidency		'89	Beginning of Inter-Institutional work	
			Street's Improvement 1 <sup>st</sup> Support team	
O. Amieiro, President Local legislature	Difficulty in reaching Agreements	'90	IIED-AL starts collaborations With support team	2nd period
	Difficulties to get tenure of San Jorge's land	'91	Signed agreement : IIED-AL, Municipality and province	
	Low level of land		1st. election of representatives	
	Insufficient land for all inhabitants of San Jorge		Cooperative Nuestra Tierra	
Interin Mayor Watsan privatization: AASA	Parallel project of water	'92	Census of San Jorge	Getting started
	Municipality withdrew from agreement		Donation of 7 hectares to the Integral programme	
	Problems in coop from lack of positive results in getting the regularization of land tenure.		Integral Programme – ZOPP	
O. Amieiro, elected Mayor 1995		'93	Subdivision design for the new 7 hectares (B. Jorge Hardoy).	3rd period
		'94	Homeless International allocates funds for bank of materials.	
			Credit fund for house improvement.	
			IDRC funds pilot project. 25 families received water and sanitation.	
		'95	Scale up pilot project to 350 families serve with water and sanitation.	
			AAsa. Connected water and signed agreement for the water service.	
			AAsa. Served San Martín, La Paz and Perón.	
			Six families move to new barrio to keep land free from illegal occupancy.	
			Capacity building to staff of AAsa.	





