

**FOREST GOVERNANCE LEARNING GROUP IN INDONESIA:
Enabling practical, just and sustainable forest use**

WORKPLAN for 2011

**INSPIRIT-INC
Jalan Salak No. 6, Suite 03-01,
Bogor, INDONESIA
budhita@inspiritinc.net**

**INTERNATIONAL INSTITUTE FOR ENVIRONMENT AND DEVELOPMENT
3 ENDSLEIGH STREET
LONDON WC1H 0DD
UNITED KINGDOM
james.mayers@iied.org**

Activities in 2011

Activities contributing to Output 1

- 1.1 Carry out a series of focus group discussions amongst FGLG Indonesia alumni on governance for REDD+ strategy
- 1.2 Prepare a policy brief on key messages on governance for REDD+
- 1.3 Participate in technical meetings on REDD+ National Strategy
- 1.4 Participate in stakeholder REDD+ meetings to share lessons learned with policy makers, and REDD+ related institutions at national and local levels
- 1.5 Take part in international meetings to share and learn lessons on REDD+

Activities contributing to Output 2

- 2.1 Communicate amongst FGLG, secure the services of a writer, and conduct interviews and group meetings, to capture case studies of FGLG alumni influence and prepare a report on 'what FGLG can do' – of these case studies with a synthesis of FGLG shared values and potential
- 2.2 Use the above report and other actions to deepen the commitment of existing FGLG alumni and increase their numbers
- 2.3 With FGLG members and alumni, map out the ways they engage, or can engage, in implementing REDD+ - including Monitoring, Reporting and Verification - and develop this into a strategy to optimise this engagement
- 2.4 Through good communications and networking actions, push the implementation of the FGLG REDD+ engagement strategy and take stock of progress in late 2011

Activities contributing to Output 3

- 3.1 Conduct workshops and stakeholder communications on effective approaches to governance of sustainable forest management in different forest types of relevance for national REDD+ strategy and demonstration activities – and produce information briefs on these
- 3.2 Begin lesson learning from REDD+ demonstration activities on the ground - and produce information briefs
- 3.3 Generate and take opportunities to install findings on SFM approaches and initial lessons from REDD+ experience in national and local REDD+ implementation processes

Activities contributing to Output 4

No activities in 2011