

FGLG-Cameroon

Work plan 2013



This research was part-funded by UK aid from the UK Government, however the views expressed do not necessarily reflect the views of the UK Government.

This document has been produced with the financial assistance of the European Union. The contents of this document are the sole responsibility of IIED and can under no circumstances be regarded as reflecting the position of the European Union.

GREG-Forêts Draft Workplan 2013⁽¹⁾

What are you going to do?	What do you want to achieve?	When?	Who will be directly involved?	Who do you want to influence by this activity?	What will be your strategy to influence? [these are also theoretical assumptions]	Priority (High, Medium, Low)
Output 1: Forest rights and small forest enterprise						
Carry out a participatory assessment of key natural resources streams for Very Small Forest Enterprises (agro forestry).	Set up collaborative action-research with local people for sustainable agriculture in the model forest area	April 2013	GREG team Model Forest Network (AMFN), local communities, VSO, IRAD, University of Yaounde I, IUCN.	Local communities people, Model Forests (MFs) actors, stakeholders involved in agriculture	Training of trainers in local communities to increase agricultural production through sustainable practices	Medium
Output 2: Legitimate forest products						
lobbying to improve the market regulatory environment for local Non Timber Forest Products markets and businesses	Enhance policy and regulation related to Non Timber Forest Products	November 2013	GREG Forêt team MINFOF MINPMEESA	Policy makers Local people Actors dealing with NTFP value chain	Round table on the subject matter	High
Output 3: Pro-poor climate mitigation and adaption through forestry						
revise the report on <i>REDD+ relevance and opportunities in relation to local livelihoods and carbon-smart local business</i> and submit to IIED for publication as occasional paper	Inform policy makers on REDD impacts on local livelihoods	October 2013	GREG-Forêt team	MINEPDED MINFOF REDD national committee Donors	Summarize recommendations and share them with targeted stakeholders	Medium

⁽¹⁾There are several cross cutting activities that valorize GREG-Forêts products and generate impacts which will be carried throughout the year, these include:

1-Production of key documents [High]

- ✓ Depending on budget, summarize and produce a good number of existing documents.

2-Dissemination [High]

- ✓ The policy brief on “Green Business” will be widely shared with ministries and other stakeholders to make sure that it contributes to the country’s green policy.
- ✓ Other relevant products produced during the project phase will continue to be disseminated during national and international events. These include but not limited to; the African model forest conference (12-15 march 2013), Congo Basin Forest Partnership meeting (18-20 March 2013).

3-Advocacy [High]

- ✓ Recommendations from Human Wildlife conflicts will be summarized and discussed with the ministry of agriculture and rural development to reduce them in areas where they are recurrent.
- ✓ Organize round table and press dinner with national and international media to share our findings.

4-Establish formal collaboration with ministries [High]

- ✓ Following recent meetings with heads of some ministerial departments MoU will be elaborated notably Ministry of Forestry and Wildlife, and the Ministry of Environment Nature protection and Sustainable Development, among others.

Done in Yaoundé on 14 February, 2013