

FGLG-Tanzania

Work plan 2013



This research was part-funded by UK aid from the UK Government, however the views expressed do not necessarily reflect the views of the UK Government.

This document has been produced with the financial assistance of the European Union. The contents of this document are the sole responsibility of IIED and can under no circumstances be regarded as reflecting the position of the European Union.

Annex: Draft detailed work plan for 2013 FGLG Tanzania

What are we going to do?	When?	Who?	How will this be carried out?
Output 1 Forest rights and small forest enterprise: Identifiable contributions to improvements made in key decisions about forest rights, capabilities and enterprise that foster locally controlled forestry (these contributions will primarily be responses to the <i>Mama Misitu</i> campaign). (Contributes to FGLG international initiative Output 1 and 2)			
Mama Misitu theme/General governance theme			
1.1 Using the documentation of the findings of illegal timber trade between Tanzania and Mozambique done by TRAFFIC/WWF CEAI to present to both governments and the public	February onwards	<ul style="list-style-type: none"> • FGLG Tanzania with TFWG members and MMC partners 	<ul style="list-style-type: none"> ○ Organize and conduct a forest governance hearing ○ Presentation results of the hearing in a breakfast meeting followed by press releases
1.2 Using the findings of a study on the drivers and outcomes of timber trade between East Africa and China and enhance dialogue on different perceptions of forest management and governance. (FGLG Tanzania fully involved in the process)	On going activity	<ul style="list-style-type: none"> • IIED plus FGLG in Asia • TRAFFIC - Tanzania • FGLG Tanzania • WWF CEAI 	<ul style="list-style-type: none"> ○ Prepare one policy brief ○ Make presentations of findings to Government of Tanzania and China
1.3 Outcome monitoring of previous documentaries	As from April onwards	<ul style="list-style-type: none"> ○ FGLG Tanzania and partners 	<ul style="list-style-type: none"> ○ In collaboration with MMC make a follow up documentaries on efforts made by community members on addressing corruption in timber trade ○ Writing field testimonies with MMC implementing partners and develop project a poster for them
1.4 Using the findings of MMC engage with the private sector	May and October	<ul style="list-style-type: none"> ○ MMC partners and FGLG 	<ul style="list-style-type: none"> ○ Conduct two meetings/workshops and discuss with private sector on the challenges and opportunities in timber

What are we going to do?	When?	Who?	How will this be carried out?
			trade
Output 2 REDD: Identifiable contributions made to an effective and equitable national REDD+ approach and practical governance improvements that enable REDD+ to support PFM (Contributes to FGLG international initiative Output 3)			
REDD THEME			
2.1 Coordinating the pilot REDD projects and provide forum for discussion and come up with topical governance issues for advocacy	Bi annual basis	FGLG and REDD pilot projects	<ul style="list-style-type: none"> ○ Supporting meetings of the REDD pilot projects ○ Feedback meeting on the outcomes of COP 17.
2.2			○
Output 3: Development and resourcing of FGLG – Tanzania			
3.1 Conduct quarterly meeting for TFWG members	March onwards	FGLG Tanzania Convener	<ul style="list-style-type: none"> ○ Forum meeting to discuss topical issues that arises from their work and what support may be needed ○ Disseminating and sharing of information between members
3.2 Participate in the international learning event in China	March	FGLG convener	<ul style="list-style-type: none"> ○ Present the video documentary on Tanzania-Mozambique timber trade ○ Present a draft report of the forest governance hearing ○ Present the research findings of the timber trade made along the route Ruvuma-Dar ○ Present annual Tanzania FGLG report
3.3 Participate in government meetings/events and share issues of NGO concern	Ongoing	FGLG convener	<ul style="list-style-type: none"> ○ SWAP meetings ○ REDD Technical meetings ○ NAFAC meeting