

# FGLG-Tanzania

WORK PLAN 2012



## Annex: Detailed work plan for 2012

What are we going to do?	When?	Who?	How will this be carried out?
<b>Output 1 Forest rights and small forest enterprise:</b> Identifiable contributions to improvements made in key decisions about forest rights, capabilities and enterprise that foster locally controlled forestry (these contributions will primarily be responses to the <i>Mama Mitsu</i> campaign). (Contributes to FGLG international initiative Output 1 and 2)			
Mama Mitsu theme/General governance theme			
1.1 Use the findings on the illegal timber trade between Tanzania and Mozambique developed by TRAFFIC/WWF CEAI, and develop a further video, and present them to both governments and the public,	July onwards	<ul style="list-style-type: none"> <li>• FGLG Tanzania and Mozambique and member organizations</li> </ul>	<ul style="list-style-type: none"> <li>○ Presentation in a breakfast meeting followed by press releases</li> <li>○ Make a video documentary from the field and hold round table discussions with representatives of the two countries (Mozambique and Tanzania)</li> </ul>
1.2 Provide oversight and input to a synthesis of evidence and opinion on the drivers and outcomes of timber trade between Africa and China and related issues of forest management and governance. Use the outputs of the synthesis in Tanzania and help develop the China-Africa dialogue platform with next meeting in China in early 2013.	June onwards	<ul style="list-style-type: none"> <li>• Consultants based in Tanzania contracted by IIED</li> <li>• FGLG Tanzania</li> <li>• WWF CEAI</li> <li>• TRAFFIC and IUCN</li> <li>•</li> </ul>	<ul style="list-style-type: none"> <li>○ Develop information and contacts for consultants</li> <li>○ Review draft material</li> <li>○ Prepare one policy brief and make presentations of findings to Government of Tanzania</li> </ul>
1.3 Monitor outcomes of the use and effects of previous documentaries and other products related to illegal timber trade and forest governance	June onwards	<ul style="list-style-type: none"> <li>○ FGLG Tanzania and partners</li> </ul>	<ul style="list-style-type: none"> <li>○ Make a follow-up documentary on efforts made by community members on addressing corruption in timber trade</li> <li>○ Write three field testimonies with MPINGO project</li> </ul>
<b>Output 2 REDD:</b> Identifiable contributions made to an effective and equitable national REDD+ approach and practical governance improvements that enable REDD+ to support PFM (Contributes to FGLG international initiative Output 3)			
REDD THEME			

What are we going to do?	When?	Who?	How will this be carried out?
2.1 Produce reports/media inputs etc. on lessons learnt from the pilot projects	Through-out the year - main focus on quarterly updates	FGLG Tanzania and partners (REDD Pilot Projects and specifically collaborating with TFCG)	<ul style="list-style-type: none"> <li>○ Making one breakfast meeting presentation</li> <li>○ Write one briefing paper</li> <li>○ Develop one video documentary on benefits from community perspectives</li> </ul>
2.2 Coordinate the pilot REDD projects and provide a forum for discussion on key governance issues for advocacy	Quarterly basis	FGLG and REDD pilot projects	<ul style="list-style-type: none"> <li>○ Make presentations at the meetings and produce one position brief</li> </ul>
2.3 Support Mozambique/Tanzania REDD dialogue and experience exchange with possible extension to Malawi	Meeting in April - ongoing dialogue-exchange developed from meeting	WWF CEAI + TNRF +Mozambique partners	REDD Dialogue and Experience exchange through 1/ Meeting Maputo of TZ and MZ CSO and Government entities 2/ Document results of meeting and follow up actions 3/Disseminate dialogues and experience sharing through one briefing document and one short video film
<b>Development and resourcing of FGLG – Tanzania</b>			
3.1 Finalizing membership recruitment by getting the involvement of private sector and government persons	February – June and further	FGLG Tanzania convener and the current team of partners	A meeting will be held in May to discuss the composition of the team and discuss how to strengthen its forum
3.2 Conduct quarterly meeting for FGLG country team members and one meeting in a year to finalize project activities for the following year and agreeing on other procedures	February – March April - June	FGLG Tanzania Convener	Forum meeting and discuss how each member can contribute to the outcomes of the activities and specifically the added value of FGLG in promoting innovative communications
3.3 Participate in the international learning event in Vietnam	March	FGLG convener	Learning event to be held in Vietnam.