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Summary

A memorandum of understanding between the government of Mozambique through the Ministry for Coordination of Environmental 
Affairs (MICOA) and the Foundation for Sustainable Amazonas (FAS) signed in 2009 laid the ground for a multi-partner 
collaborative initiative designated South–South REDD: A Brazil–Mozambique Initiative for Zero Deforestation with Pan-
African Relevance. The aim of this initiative was to create the conditions under which Mozambique is able to embark on the 
implementation of REDD+. 

The initiative pursued the following specific objectives: 

i) Facilitating steps towards the design of a national REDD strategy for Mozambique through an inclusive and participatory 
process.

ii) Supporting the preparation of the readiness preparation plan (RPP) for submission to the Forest Carbon Partnership Facility 
managed by the World Bank.

iii) Strengthening technical, institutional and legal capacity within the scope of REDD. 

iv) Conducting viability studies to identify potential areas to implement zero deforestation demonstration projects, reforestation, 
and incentives for communities to embark on sustainable forest management and natural resource management in general.

The initial duration of the project was for one year starting in November 2009. However, subsequent addenda were signed in 
December 2010 and December 2011 with the purpose of first ensuring the completion of the road map for development of 
the strategy and readiness plan following as thorough a consultative process as possible and, second, to ensure that testing of 
REDD+ began in the identified pilot project areas. The South–South REDD+ initiatives therefore ran to the end of August 2012. 

The key accomplishments of the project include:

■■ Draft national REDD+ strategy widely discussed and forming the basis for a fully-fledged strategy to result from 
implementation of the readiness preparation plan by 2015.

■■ REDD+ RPP approved in March 2012 in the Forest Carbon Partnership Facility held in Paraguay. This followed one informal 
submission in August 2011 and formal submission in January 2012. Compared to the many interactions that RPP have gone 
through in other countries, it was a remarkable achievement for Mozambique. 

■■ The consultative process that involved more than 1,500 people of all ten provinces including district representative and 
communities. More than 200 people were directly involved in training on various aspects of REDD+.

■■ The paper on scope and scale of REDD+ formed the basis for analysis of the implications of various options for reducing 
emissions and for making the right decision for Mozambique. This paper has just been published (in Portuguese).

■■ Review of methodologies for setting reference levels and monitoring, reporting and verification systems in Mozambique. It was 
important to have the initial analysis of existing information, requirements and gaps. This work is being reviewed and will be 
published in Portuguese in 2013.

■■ Unpublished provincial studies on drivers of deforestation and degradation including Maputo, Gaza, Sofala, Tete, Manica, 
Niassa and Nampula formed the basis for the discussion on strategic actions in the RPP (all studies in Portuguese). This was 
also complemented by analysis of information management systems at the Provincial Services of Geography and Cadastre 
and inconsistencies and gaps were identified, suggesting that Mozambique has to invest in such systems. Systematic and 
methodical collection and compilation of data on land use and allocation as well as inventory data is necessary to inform 
the establishment of the reference level and for monitoring changes in emissions and impacts on biodiversity. This task was 
carried out by the Department of Natural Resources Assessment of the National Directorate of Lands and forests (DNTF), 
which is responsible for collecting and compiling information at national level, and gave the department’s personnel involved 
an insight into the problems associated with data collection – and the shortage of information compiled at central level. 

■■ The process above resulted in identification of key potential pilots: (i) Gaza: how does the ‘+’ in REDD+ work to address 
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energy needs and agriculture productivity? – a site to examine efficient biomass production and use, alternative energy 
sources and agroforestry. (ii) Manica: can REDD+ benefits compensate for the opportunity costs associated with changing 
commercial agriculture? – a site to assess sustainable intensification of cash crop production in order to reduce threat to 
forest reserves. (iii) Sofala: can REDD+ move beyond carbon credits to pay for other ecosystem services? – a site to 
examine benefit-sharing mechanisms of tourism revenue in protected areas, and to test payments for watershed management. 
(iv) Nampula: can changes in agriculture support REDD+; and what are the costs and benefits of restoring degraded 
areas? – a site to evaluate sustainable intensification of cash crops, market-based incentives for sustainable timber harvesting, 
efficient technology for biomass energy, and the usefulness of tree planting and fire management in restoring degraded 
forests. (v) Niassa: how can communities play a role in, and benefit from, large forest plantations for REDD+? – a site to 
explore existing partnerships and test new ones between local communities and private companies or government authorities, 
and to expand community-based natural resource management. (vi) Zambézia: how can forest degradation associated with 
unsustainable logging and fire be monitored and verified? – a site to explore what type of information management system 
would deliver effective monitoring, reporting and verification, looking in particular at fire management, community-based 
management and conservation, and sustainable intensification of agriculture. Combined, the six sites cover the range of 
drivers of deforestation and forest degradation that REDD+ should address in the country.

■■ FAS produced a guide on participatory planning of REDD+, providing insights on the approaches used to engage with the 
target groups (in Portuguese).

■■ The University of Edinburgh used Alos Palsar satellite imagery of 2007–2010 to analyse the changes in carbon stocks during 
this period and associated drivers. This report has been submitted for peer review for publication in a journal and a briefing 
paper was produced.

■■ Several briefing notes were produced during the process:

■◆ REDD+: pronto para envolver o Sector Privado? – REDD+ Ready for private sector engagement? (Portuguese and 
English)

■◆ Além da retórica: colaboração Sul-Sul para o REDD+ – Beyond the Rethoric: South-South Collaboration for REDD+ 
(Portuguese and English)

■◆ ‘His’ REDD+ and ‘Her’ REDD+: how integrating gender can improve readiness. (Portuguese version to be published in 
2013)

■◆ Understanding carbon loss and potential interventions in Manica, Mozambique (Portuguese version to be published in 
2013)

■◆ Getting REDD-ready: two models of coordination and engagement from Africa (will be translated into Portuguese and 
Kiswahili)

■◆ Reflect and Act – Deep REDD+: lessons from a South–South–North collaboration. (Portuguese and English, Reflect and 
Act series) 

Three hundred copies of each policy brief are printed in English and five hundred in Portuguese. The first covers a wider audience 
internationally including Mozambique; the latter is aimed mainly at nationwide distribution including all provinces and districts as 
well as sharing with the Brazil partner, FAS. 

Although initially the project also intended to test implementation of REDD at subnational level using the experience of Bolsa 
Floresta in Brazil, this has not been possible. One of the key constraints was the source of funding for payments to households 
and communities for reducing emissions and lack of clarity on how these payments could actually be linked to performance. 
Instead, the Brazil experience was shared with MICAIA Foundation based in Manica, an institution which, with the participation 
of the private sector and local communities, implements inclusive business models to develop economic opportunities while 
contributing to conservation of natural resources inside and outside protected areas. 

In addition, institutional challenges regarding the leadership of the process, in particular the management of the project resources 
(reporting and accountability to the signatory of the contract with the embassy) as well as management challenges associated 
with spreading thinly the resources and working with new partners without knowledge of the robustness of their financial 
management systems, resulted in downscaling implementation of the testing activities in particular (i) the gathering of information 
on community organizations in Nampula and Manica; (ii) the survey of land users across all economic activities (private sector, 
communities and government) to assess the socioeconomic situation of Mecuburi district in Nampula; and (iii) the assessment of 
land cover, drivers of deforestation and carbon stocks in Mecuburi-Nampula. While initially extending the work to Nampula was 
considered important in addressing the multiple drivers of deforestation in this area, which include subsistence and commercial 
agriculture (large and small), biomass energy, logging and large-scale industrial plantations, it was later realized that starting 
multiple REDD+ initiatives in the country might result in spreading meager resources in a way that might not produce the impact 
expected – that is, generating credible information to inform the national REDD process. 
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It was this realization that changed the focus on testing to a larger, subnational unit, the Beira Corridor, which encapsulates 
the diversity of resources and variety of competing land uses, hence offering a more realistic landscape in which to test the 
opportunities and challenges of REDD+ implementation. This shift of focus meant that not all resources for Addendum II (signed 
in December 2011) could be used. The reflection was, however, important in paving the way for the Norway-supported project on 
testing REDD+ in the Beira Corridor of Mozambique, which includes the provinces of Manica, Sofala and Zambézia. The drivers 
addressed are those identified in the pilot projects described above.

Signature of the memorandum of understanding between the Government of Mozambique and the Foundation for Sustainable 
Amazonas (FAS). Photo taken by FAS
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1 Introduction

South–South collaboration on REDD has been hailed as key to sharing knowledge and experience on what works or does not 
in order to promote cross-learning and capitalizing on what has worked elsewhere and to adjust to other contexts. However, as 
observed in the context of implementing this project, it is not about copying and transferring models from one country to another, 
in this case from Brazil to Mozambique, but rather to interrogate the conditions and context in which the models works and to 
adopt elements that can be replicated.

The collaboration between Mozambique and Brazil was governed by a memorandum of understanding on ‘South–South REDD: 
A Brazil–Mozambique Initiative for Zero Deforestation with Pan-African Relevance’ signed in 2009 between the government 
of Mozambique through the Ministry for Coordination of Environmental Affairs (MICOA) and the Foundation for Sustainable 
Amazonas (FAS). The Ministry of Agriculture, through the National Directorate of Lands and Forests, was also a key partner in the 
collaboration that shared the coordination role of the initiative together with MICOA. The aim of this initiative was to create the 
conditions under which Mozambique is able to embark on the implementation of REDD+. 

The partnership included other institutions mainly responsible for providing technical inputs. The International Institute for 
Environment and Development (IIED) provided the technical leadership with Eduardo Mondlane University, Centro Terra Viva (a 
local NGO) and INDUFOR.

The government of Norway provided a total of £974,710 for the implementation of this initiative. This corresponds to three 
contracts signed in 2009 (£389,109); 2010 (£360,688) and 2011 (£224,913). 

The initiative pursued the following specific objectives: (i) Facilitating steps towards the design of a national REDD strategy for 
Mozambique through an inclusive and participatory process. (ii) Supporting the preparation of the RPP to the World Bank. (iii) 
Strengthening technical, institutional and legal capacity within the scope of REDD. (iv) Conducting viability studies to identify 
potential areas for implementing zero deforestation demonstration projects, reforestation, and incentives for communities to 
embark on sustainable forest management and natural resource management in general. 

Addendum I aimed at: (i) Conducting broad-based consultations at provincial level on the draft national REDD strategy, both in 
the three provinces completely untouched by the design consultations (Cabo Delgado, Inhambane and Manica) but also in the 
other seven remaining provinces. (ii) Publishing and distributing the draft national REDD strategy together with an information 
pack on REDD and a policy briefing note on the main components of the strategy for use in the consultations and, more broadly, 
by institutions across the country. (iii) Training of staff at provincial level – on REDD, MRV (monitoring, reporting and verification), 
proposed payment mechanisms, etc. This would involve planning five day-long training sessions starting with Manica, Zambezia, 
Nampula and Gaza. (iv) Technical inputs on satellite GIS possibilities for MRV, with a focus on producing example deforestation 
or degradation maps of highly threatened areas in potential pilot sites – but also inputs about longer-term data acquisition 
requirements and permanent sample plots at field level. 

Finally Addendum II had the objective of starting to create baseline information for piloting REDD+ in at least two pilot areas in 
Manica and Nampula. The end result was a set of viable interventions to reduce emissions from land use and land use change. 
The activities included (i) Certification of land and carbon rights through the process of demarcation and issuing of land use 
and development rights (known as DUAT) in Manica. (ii) Development of community organizations for REDD+ implementation 
in Nampula and Manica. (iii) Survey land users across all economic activities (private sector, communities and government) to 
assess the socioeconomic situation of Mecuburi Ddstrict in Nampula. (iv) Assess land cover, drivers of deforestation and carbon 
stocks in Mecuburi-Nampula. 

In general, the funding allowed the establishment and running of a multi-stakeholder institution comprising national and 
international institutions, government and non-government as well as academia. This was essential for designing and 
implementing a robust road map that established the necessary steps for REDD+ process at national level. Contact with Brazil 
also enabled the exchange of knowledge regarding local-level planning tools for REDD+. This was particularly tested in Manica 
province. The making of the REDD+ readiness preparation proposal (RPP) was a key milestone in the process of implementation 
of South–South collaboration in particular marking the role of the technical support to government. Mozambique’s RPP was 
formally submitted to the Forest Carbon Partnership Facility in January 2012 and approved in March the same year. As a result, 
the country has the opportunity to access USD 3.8 million to implement the readiness process that should result in establishing 
the country’s REDD+ strategy, the policy and institutional framework, and the reference level and monitoring systems for 
emissions reduction and other co-benefits. 
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2 The process 

2.1 The REDD working group 

The process of implementation of REDD+ in Mozambique was coordinated by the Ministry for Coordination of Environmental 
Affairs (MICOA) and the Ministry of Agriculture (MINAG) with involvement of the Brazil partner, Foundation for Sustainable 
Amazonas (FAS). As the main beneficiary of this initiative the government played a key role, ensuring inter-institutional coordination 
at national and provincial level, which was critical to the initiative’s successful completion, including the involvement of personnel 
in the various activities. IIED was entrusted with signing the contracts with the government of Norway, running the project 
finances and providing technical coordination to the process. This was done in close collaboration with Eduardo Mondlane 
University. CTV, a local NGO, played an imported role in the process of consultations while INDUFOR provided specific inputs 
relating to linking the REDD+ process with wider climate change and the support that Finland provides to the forestry sector in 
Mozambique. 

The REDD+ working group was established following a stakeholders’ meeting held in 2009 (Figure 1).

Figure 1. The composition of the national REDD working group

At provincial level all activities related to conducting research, consultation and training involved representatives of government, 
in particular the Provincial Directorates for Coordination of Environmental Affairs (DPCA) and the Provincial Directorates of 
Agriculture (DPA). Other government agencies representing different sectors including the district level and the private sector, 
NGOs and academic institutions were also engaged as and when deemed appropriate. 

National REDD working group: 
Coordination + technical support Coordination

Government representatives, civil 
society and communities that 
participated in the consultations

Technical support

IIED

FAS

CTV

UEM

Indufor

MICOA – MINAG
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Japan International Cooperation Agency (JICA) and the World Bank became key players in 2011, in particular following the 
agreement between the Japanese and the Mozambique government to support capacity building for the development of 
monitoring, reporting and verification systems. The World Bank gave a push to the informal submission of the RPP to the Forest 
Carbon Partnership Facility (FCPF), which paved the way for subsequent approval in early 2012. 

The readiness preparation plan (RPP) suggested that this interim coordination institution be replaced by a national REDD+ unit to 
be based at MICOA and jointly run with MINAG, supported by a multidisciplinary technical committee. The government is in the 
process of establishing the unit and has designated the official national REDD+ coordinator and a technical advisor.

2.2 The finances

As previously indicated IIED was responsible for managing the financial resources provided by the government of Norway though 
its embassy in Maputo. The main costs associated with IIED input included the direct engagement in the development of the 
scope and scale of REDD+ in Mozambique; drafting terms of reference for all institutions involved, including engagement of 
consultants from Eduardo Mondlane University (UEM) and MICOA and MINAG personnel in research; designing the consultation 
programme in coordination with other institutions; and facilitating the meetings and consultation undertaken in the course 
of the project. In addition, IIED undertook the editing and publication of the printed material produced during the project’s 
implementation.

One of the key questions that some government officials asked was how many resources were being used by IIED. As can 
be seen in Box 1, 16 per cent of the total budget of the project was allocated to IIED’s technical inputs as well as travel to 
Mozambique. Nearly 12 per cent was allocated to MICOA and MINAG for travel to consultation meetings in the provinces and 
expenses of meetings in Maputo; about 9 per cent covered international travel to Brazil and to Conference of Parties (COPs) 
for all partners involved in those activities; while nearly 63 per cent covered the technical activities undertaken by UEM, the 
Foundation for Sustainable Amazonas (FAS), a Mozambique NGO, Centro Terra Viva (CTV), University of Edinburgh and private 
Finnish consultancy company INDUFOR. The percentage of resources allocated to partners includes the cost of technical 
support and financing of activities such as consultation and training. 

Box 1 Signed contracts with the Norwegian embassy in Maputo

November 2009 December 2010 December 2011 Total 

Pounds Pounds Pounds Pounds

Value of the contract 389109 360688 224913 974710

IIED – technical support 37136 47033 65063 149232

IIED trips to Mozambique 7800 3765 7200 10965

MICOA/MINAG 65750 32000 15000 112750

Other partners – UEM, CTV, FAS, INDUFOR, 
University of Edinburgh

249273 244500 116400 610173

Workshops (COP15, COP17), printing, 
translation and communications 

29150 33390 21250 83790

B Workshops

Other partners

MICOA/MINAG

IIED trips to Mozambique

IIED Technical SupportIIED – technical support

IIED trips to Mozambique

MICOA/MINAG

Other partners – UEM, CTV, 
FAS, INDUFOR, UoE

Workshops (COP15, COP17), printing, 
translation and communications
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Some of the finances allocated to MICOA and MINAG in the latter part of the initiative aimed to strengthen their working 
capacity; MICOA acquired laptops to aid the work conducted by the personnel of both institutions. 

2.3 The road map: inclusiveness, national priorities and FCPF guidelines

The road map developed for implementation of REDD+ in Mozambique contemplated undertaking five meetings by September 
2010 to discuss firstly, the deforestation rate and options for developing reference levels and setting monitoring, reporting and 
verification systems; secondly, the scope and scale of REDD+ in Mozambique; thirdly, the options for consultation; fourthly, the 
options for payment mechanisms; and finally, the institutional arrangements. See details in the first report of the project. 

However, this plan was changed when the Minister of Environment urged the team to work towards developing information on 
what REDD+ is and the implications for the country, as well as proposing a national REDD+ strategy. The understanding was 
that policymakers needed to be involved early in the process and that the country needed to develop guidance for the process. 
The team was back at the drawing board, to devise a process that would meet the immediate needs of government as well as 
follow closely the requirements and guidelines of the Forest Carbon Partnership Facility (FCPF). All steps focused on delivering a 
consultative process, the changes in its rationale and its schedule being discussed in the second project report. In a nutshell, the 
new deadline set for the draft strategy was August 2010. 

As such the following key studies were undertaken and used to inform the consultation. The studies included:

■■ Scope and scale of REDD+ by Isilda Nhantumbo of IIED. This discussed and provided the rationale for REDD+ including 
analysis of policy and institutional frameworks and past experience in tackling deforestation and forest degradation.

■■ The reference level and monitoring, reporting and verification, which discussed the different levels of complexity in estimating 
stocks of carbon and change as a result of use and management. Tier 1, Tier 2 and Tier 3 applicability were discussed, taking 
into account the existing inventory data compiled by DNTF and research conducted by UEM for over a decade. The work was 
conducted by Professor Almeida Sitoe and Engineer Benard Guedes of the Faculty of Agriculture and Forestry Engineering 
(FAEF).

■■ A brief outlining the best practices in consultation processes, which was prepared by Alda Salomao of IIED. This was shared 
with stakeholders at the beginning of the consultation process in February 2010.

■■ Thais Megid from FAS contributed to the consideration of the Brazil experience of REDD+ implementation in the Amazon 
State including the public–private partnership that contributes to generating finances for the initiative, the incentive packages 
and the activities promoted. The Director of FAS, Virgílio Viana, contributed to the overall discussion about strategic issues 
pertaining to the Bolsa Floresta model and implementation of REDD+ in Mozambique. The funding structure and benefit 
sharing were some of such key issues.

■■ Identifying the causes of deforestation and forest degradation, documentation of community-based natural resources 
management initiatives, experience of decentralization and other interventions in steering sustainable use of resources. 

■◆ Dr Romana Rombe (forestry specialist) led the joint work with Dr Domingos Cugala (agriculture specialist) and Dr Matias 
Farahane (economist) in the north of Mozambique, with particular emphasis on Nampula and Niassa provinces. 

■◆ Forest Engineers Carla Cuambe and Julião Cuambe of DNTF with Felicidade Massingue and Rogério Borguete 
(agriculture specialists) of UEM worked in the central provinces of Tete and Sofala. 

■◆ Engo Castelo Banze, an inventory specialist at DNTF, worked in Zambezia, focusing on the analysis of information 
management system at the Provincial Services of Geography and Cadastre (SPGC).

■◆ Engo Mário Chilundo (rural engineer), Enga Anselmina Liphola (forester), Engo Paiva Munguambe (rural engineer) of 
FAEF, Dr Francisco Sambo (meteorologist) of MICOA, Engo Luis Sande and Engo Pachis Mugas (inventory specialists at 
DNTF) conducted similar analysis for Gaza and Maputo provinces. 

■◆ As previously stated, in each of the provinces DPCA and DPA staff were involved in the field work.

■■ The reports of these studies and reflection papers fed the decision making on options that Mozambique took and 
incorporated in the RPP and in the national REDD+ strategy.
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Meceburi Forest Reserve, near Nampula, Mozambique. Field teams are talking with local farmers to try to design a National 
REDD Strategy that will both reduce deforestation and meet local people’s needs. © Mike Goldwater

■■ The consultation meetings involved multidisciplinary teams, with MICOA and MINAG thus far generally taking the lead role in 
facilitation and presentation of the process, while IIED presented the scope and scale and shared facilitation when necessary; 
UEM presented the work on reference levels, MRV and causes of deforestation and degradation and DNTF reflected on 
information management systems. The consultation schedule and responsibilities in 2010 were as indicated below:

■◆ Gaza – 27 April organization led by MICOA and IIED 
■◆ Niassa – 3 May organization led by MICOA and UEM 
■◆ Nampula – 7 May organization led by MICOA and IIED 
■◆ Tete – 10–11 May organization led by MICOA and CTV 
■◆ Zambezia – 10–11 May organization led by MINAG and UEM 

These were provincial-level consultations, with at least three representatives from all the districts within each province being 
invited. Nampula had 100 per cent representation of all districts. The way the consultations were organized ensured that 
key recommendations of previous consultations were shared. This allowed validation of recommendations as well as the 
understanding of those that were site specific. For example, Nampula is unique in that its very high population growth is due 
to religion and the customary tradition of marriage at a young age. The participants were somewhat pessimistic about REDD+ 
implementation in that context; they were weary of how to reconcile REDD+ with growing demand for land, energy and 
construction materials in the province.

Regional workshops were also undertaken in Maputo (for the south), Sofala (for the centre) and Nampula (for the north) to ensure 
that key decisions could be made. Included in the first regional meeting were scope and scale, legal and institutional frameworks, 
reference levels and organization of consultations; and in the second, the drivers of land use and land use change, payment 
for ecosystems services, finance and benefit sharing. The implementation framework and draft national REDD+ strategy were 
presented in Nampula in July 2010. 

The strategy was also subject to further dissemination and consultation in 2011, in a process led by MICOA, MINAG and CTV. 
The focus of consultation this time was communities and land users at local level.

All in all, over 1,500 people participated directly in the various consultations that took place between 2010 and 2011 and 
more than 200 in training on REDD. Figure 2 depicts the representation of the provinces in the consultations and training. The 
participants of Cabo Delgado were joined with Nampula. 
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Figure 2. Participation in consultations and training

Despite the criticism that some NGOs such as Justiça Ambiental have made to the process, this is a remarkable achievement 
as since the early 1990s, when the land campaign was held, there was never a policy document that was developed with such 
systematic and comprehensive engagement of stakeholders across the board: communities, the private sector, government at all 
levels, NGOs and academia. The process was possible thanks to government engagement, particularly at provincial level where 
the technical government staff reached out to those in remote areas to enable them to take part. DPCA and DPA played a key 
role chiefly in mobilizing participants from other government sectors such as planning, finance, energy, public works and housing, 
and mineral resources, and included district government officers from planning, infrastructure and economic activities. Of course 
improvements could always be made, and the Provincial Directorate for Coordination of Environmental Affairs in Nampula could 
share lessons on best practice when it comes to mobilizing stakeholders to participate in policy processes. 

While this process enabled Mozambique to define priorities that were relevant for the country, it also became apparent that the 
process required by the government and by FCPF were to clash. A technical and policy negotiation processes ran in parallel and 
this resulted in halting the process of approval on the Mozambique REDD+ strategy to pave the way for the finalizing of the RPP. 
In August 2010, Mozambique informally submitted the RPP for discussion at the October 2011 FCPF meeting in Bonn, Germany. 
Subsequently the formal submission was made in January 2012, approval by the FCPF following in March 2012 in Assuncion, 
Paraguai.

2.4 Capacity building: in country training and exchange visits

While during the process of consultation the introduction on REDD+ concepts was frequently discussed, it was felt necessary 
to undertake target training to provide technical staff in the country with more detailed information. The Faculty of Agronomy and 
Forestry of UEM in collaboration with CTV in July 2011 organized training, which took place in four locations: Chimoio in Manica, 
with participants from Tete and Sofala; Quelimane, focusing only on participants from Zambézia province; Nampula, including 
representatives from Cabo Delgado and Niassa; and finally Xai-Xai, which included participants from Maputo and Inhambane 
(Figure 2 in the previous section give a breakdown).

The target group for training included representatives of the Councils for Sustainable Management of Natural Resources 
(COGEP) from areas selected for REDD+ piloting. The councils are local institutions created in the context of the forestry and 
wildlife legislation. The other beneficiaries included technical staff from the public sector (agriculture, forests, energy, mining, 
infrastructure and tourism); journalists based in the provinces, environmental education and awareness activists; NGOs involved 
in community-based natural resources management such as MICAIA Foundation working on inclusive business models, ORAM 
supporting the building of local institutions, formalization of land tenure and community-based natural resources management, 
RADEZA working with local development and sustainable management of natural resources, Forum Terra specializing on land 
rights, ADEL on local development, iTC supporting strengthening of land tenure and implementation of natural resources based 
business plans; others from the private sector particularly involved in forestry, agriculture and mining; and local academia and 
research institutions. 
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Training government, non-government, private sector and academia at provincial and regional level in Mozambique.  
Photo taken by UEM-FAEF/DEF

More than 200 people took part in training of whom a quarter were women. In terms of representation of institutions, 56 per 
cent were government, 19 per cent NGOs, with 16 per cent from academia. The remainder were representatives from the 
private sector, the media and the community. This reflects the fact that the target group were technical personnel that need to be 
equipped with basic information on REDD+. 

The two-day training included: (i) climate change and forests concepts, drivers, the role of developing and developed nations, 
impacts and vulnerability, international negotiations; (ii) forests and REDD+ – forest formations in Mozambique and carbon 
sinks, the link between land use and land use change and climate change, prominent drivers in the region, options for reducing 
emissions; (iii) options for REDD+ in Mozambique, scope and scale, legal and institutional frameworks, the role that communities 
and other land users can play in addressing the drivers of deforestation and forest degradation, further analysis of the role that 
local users play in emissions; (iv) methodologies for assessing change of forests into other uses, measurement of carbon stocks 
in the different strata of forests, monitoring, reporting and verification systems; (v) experience of REDD+ in Brazil, in particular 
the implementation of Bolsa Floresta (process and results). The lectures were combined with debate. Once more participants 
corroborated with the findings of studies and consultations that indicated that harvesting of wood for biomass energy is one of 
the major drivers of deforestation and degradation in Mozambique, as are burning to create new cultivation areas, overgrazing, 
mining, and the harvesting of poles, timber and woodcrafts, as well as the development of public infrastructure. 

The participants also listed a number of alternative land uses that could mitigate the impacts of deforestation and forest 
degradation. These included: sustainable and intensified agriculture and agroforestry systems; the introduction of efficient kilns 
for producing charcoal as well as efficient stoves to reduce demand in urban areas; the use of alternative sources of clean energy 
including electricity and biogas; reforestation and rehabilitation of degraded areas; beekeeping; and increasing environmental 
awareness and education, as well as the strengthening of law enforcement. 

The recommendation made was that future training activities also need to include a practical component, in particular to 
demonstrate the measurement of carbon stocks; the need to elaborate on the costs and benefits of REDD+ including sources of 
finance, partnerships and benefit sharing mechanisms; the need for training more targeted at local leadership, law enforcement 
and extension officers. 
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Besides the training that benefited local stakeholders, the funding also enabled the members of the REDD+ working group 
to engage in exchange visits, in particular to FAS and other institutions in Brazil to learn in loco about REDD+ development. 
Members of the REDD+ working group from UEM, MICOA, MINAG and CTV were the main beneficiaries of the exchanges. Also 
FAS designated liaison people who engaged continuously with the process and visited the country during the live South–South 
collaboration.

The project organized a side event in Copenhagen to launch the South–South collaboration between Mozambique and Brazil and 
sharing the road that defined the milestones that needed to be met.

In Durban, the South–South partners were also present and participated in two events. One was a one-day workshop organized 
by IIED on ‘How can REDD+ be cost effective and pro-poor’. Paula Panguene, the national REDD+ coordinator, participated 
in panel discussion with Indonesia, Uganda and Tanzania about South–South collaboration, its lessons and challenges. In 
partnership with the IIED Forest Governance Learning Group, and the Tanzania Natural Resources Forum, a Mozambique–
Tanzania exchange was organized to discuss key priorities for learning and collaboration between the two countries. The meeting 
was attended by government officials of both countries as well as representatives from academia and NGOs. The areas identified 
for collaboration were development of reference levels and monitoring, reporting and verification in particular looking at how the 
cross-border trade on timber can impact on REDD+, capacity building and sharing lessons from piloting REDD+.

FAS and CIFOR also organized a panel discussion on lessons of South–South collaboration with a panel including IIED, FCPF 
and government ministers from Brazil and Democratic Republic of Congo and chaired by the then Director of UN-REDD. 

These exchanges provided important platforms for Mozambique partners to learn from others’ experiences and well as to share 
the challenges and opportunities that South–South collaboration can bring into the REDD+ process.

Mozambique delegation including MICOA, MINAG, UEM and CTV accompanied by FAS staff en route to visiting  
communities implementing REDD+ in Amazonas. Photo taken by FAS



South-South REDD: A BRAzil–MozAMBiquE initiAtivE foR zERo DEfoREStAtion with PAn-AfRicAn RElEvAncE

20

3 Main results: readiness plan, draft 
strategy, pilots, carbon loss assessment, 
land occupation and publications

3.1 The readiness plan and draft strategy

The South–South collaboration with support from the government of Norway resulted in a draft strategy and the development of 
RPP, which can be found on the FCPF website (http://www.forestcarbonpartnership.org/sites/forestcarbonpartnership.org/files/
Documents/PDF/Mar2012/Mozambique_RPP_March07_2012rev2-FINAL.pdf ). The draft strategy will be revised during the 
process of implementation of this readiness plan. 

Several background documents and presentations mainly prepared by IIED and UEM with input from FAS on specific lessons 
from Brazil constituted the basis for informed discussions during the consultations. Not all documents and presentations were 
edited for publication. 

3.2 Drivers of deforestation and forest degradation and REDD+ pilots

One of the main results of the consultation was the identification by stakeholders of pilot areas which are marked in red to 
address key drivers that are prominent throughout the country. These include the transformation of native forests into industrial 
plantations, with potential impact on the carbon balance and biodiversity for example in Niassa; logging in Sofala and Zambézia; 
biomass energy in Gaza and Nampula; the conflict between conservation and livelihoods in and around protected areas in 
Manica and Sofala; and the impact of infrastructure development, in particular roads, which on one hand are important to 
promote investments and access to markets, but on the other impact forests and carbon stocks. The underlying causes include 
demographics and macroeconomic policies, fiscal and non-fiscal incentives to investments without compliance, and capacity to 
monitor environmental and social safeguards. 

The map also shows on-going climate change mitigation initiatives implemented by the private sector such as the application of 
the Plan Vivo standard in Sofala, and other projects involving large-scale tree planting for industrial purposes. These also seek to 
take advantage of CDM to certify the contribution of the planted trees to the sequestration of carbon. While the net benefit both 
in terms of carbon balance and biodiversity may be subject of debate, a new phenomenon occurred. One company used the 
results of the wide consultation to identify pilot areas where it wanted to implement REDD+ – the total area being not less than 
19 per cent of the whole country. Another company applied for allocation of nearly 50 per cent of the province of Cabo Delgado. 
The role of private sector in REDD+ is important as are the social and environmental safeguards.

All of this, of course, alarmed those involved in the REDD+ process, not only because of the scale of the areas that the private 
sector wanted to acquire but also because its applications overtook the national process. The companies had mounted a strong 
lobbying effort, mobilizing policymakers at provincial and national levels to endorse their interest and attempting to get members 
of the REDD+ working group to join them. In response, the Ministry for Coordination of Environmental Affairs and the Ministry of 
Agriculture started a process towards developing legislation for regulation of the process of engagement in REDD+ piloting in 
the country. As yet this process has not been concluded. 

http://www.forestcarbonpartnership.org/sites/forestcarbonpartnership.org/files/Documents/PDF/Mar2012/Mozambique_RPP_March07_2012rev2-FINAL.pdf
http://www.forestcarbonpartnership.org/sites/forestcarbonpartnership.org/files/Documents/PDF/Mar2012/Mozambique_RPP_March07_2012rev2-FINAL.pdf
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Figure 3. Pilot projects and intended private sector REDD+ interventions

3.3 Assessment of carbon loss in four districts of Manica 

The University of Edinburgh conducted a study that examined changing forest cover and carbon stocks in an area of 7,500 km2 in 
the districts of Manica, Gondola, Chibabava and Chimoio city. The analysis was based on radar remote sensing of ALOS PALSAR 
imagery of 2007 to 2010. The results showed rapid biomass loss in the study area during these years, with forest carbon stocks 
being lost at 3.1±2.1 per cent per annum. This loss was attributed in roughly equal parts to deforestation and degradation. The 
net loss of carbon was mostly attributed to the expansion of small-scale agriculture (46 per cent), charcoal production (18 per 
cent) and logging (9 per cent). Other activities including infrastructure, construction material harvesting and honey harvesting 
caused a further 24 per cent of the loss. 

This study was key to testing how to determine the land use changes over time and assessing the emissions associated. While 
the result show very rapid change in biomass in one of the REDD+ pilot areas, it became apparent that there was not only need 
to expand the study to other areas in the region, but also to conduct further assessment of methodologies to ensure that data 
used reflect the historic change in land cover and land uses as well as reduce the uncertainties of observations. The lesson is 
taken forward in the context of testing REDD+ in the Beira Corridor. The aim, using more robust methodologies, is to develop 
subnational reference levels that reflect the historic deforestation and forest degradation and can potentially be extrapolated to 
national level.

150 000 km2 (19%) – 
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National REDD+ working 
group
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INGOs and development 
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24 000 km2 Applications for 
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3.4 Assessing land occupation and potential impact on REDD+

The studies on drivers of deforestation and forest degradation undertaken for all the regions indicated a common set of 
activities that contribute to changing land cover. In order to further understand the drivers, the project had committed to map 
land allocations with the hope of understanding the extent to which the formal use rights can shed lights on the impact of land 
cover. MICAIA Foundation worked with the Centre for Sustainable Development in Manica and with the Provincial Services of 
Geography and Cadastre (SPGC) to map land allocation, hence tenure, in the provinces of Manica and Sofala. In both maps 
(Figures 4 and 5) the yellow represents areas for which DUATs have been issued, while the green represents the areas with 
simple licence operations, concessions and conservation areas. The two maps seem to differ significantly in the amount of land 
for which DUATs have been allocated. However, this is more a reflection of the extent to which digitalization of DUATs has been 
undertaken in the two provinces – the map of Sofala is far less realistic in terms of the DUATs issued. In addition, the information 
available in map format was not coupled with quantitative information indicating the areas allocated and, most importantly, the 
objectives for which such allocation has been conducted and whether or not the land is being used according to the plan. 

Figure 4. Map indicating certified land use rights (DUAT) in Manica
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Figure 5. Map indicating certified land use rights (DUATs) in Sofala

Again, while this initial picture was useful, further research is envisaged to establish a better link between land applications, 
allocation and the actual drivers of deforestation and forest degradation on the ground. This information will provide more 
explanatory insights to losses in carbon stocks associated with land use and to gauge the extent to which development plans and 

economic activities can inform different scenarios of reference levels at subnational level. 
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3.5 Publications 

Several reports (studies), PowerPoint presentations (used in consultations) and policy briefs (reflecting on key lessons and 
policy recommendations) were produced in the course of implementation of the South–South collaboration. In as far as possible 
copies have been printed and shared during the various consultation meetings as well as distributed to a wider audience. 
The publications have been produced in numbers between 300 and 500 depending on whether they are in English and/or in 
Portuguese. 

 1. Linha de Referência, Medição, Relatório e Verificação para o REDD+ em Moçambique – Report led by UEM (FAEF), under 
review for publication during 2013.

 2. Levantamento de Dados para a Estratégia Nacional de Redução de Emissões de GEE por Desmatamento e Degradação de 
Florestas na Província de Nampula. Romana bandeira, Domingos Cugala and Matias Farahane (2010). Not published

 3. Levantamento de Dados para a Estratégia Nacional de Redução de Emissões de GEE por Desmatamento e Degradação de 
Florestas na Província do Niassa. Romana Bandeira, Domingos Cugala and Matias Farahane (2010). Not published

 4. Preparação da estratégia nacional de REDD em Moçambique. Relatório das províncias de Gaza e Maputo, Componente de 
agricultura. Mário Chilundo, Felicidade Massingue, Rogério Borguete e Paiva Munguambe (2010). Not published

 5. Redução de emissões da desflorestação e degradação em Moçambique: uma oportunidade para revitalizar o maneio florestal 
sustentável – RIEM 4 with article by Isilda Nhantumbo, 2010

 6. Desmatamento, Linha de Base Nacional, e Monitoria, Relatório e Verificação (MRV). – RIEM 5 with article by Almeida Sitoe e 
Benard Guedes, 2010

 7. http://pubs.iied.org/pdfs/13563IIED.pdf – scope and scale of REDD+ – Portuguese

 8. http://pubs.iied.org/pdfs/17112PIIED.pdf – REDD+: ready to engage private sector? – Portuguese

 9. http://pubs.iied.org/pdfs/17112IIED.pdf – REDD+: ready to engage private sector? – English

10. http://pubs.iied.org/pdfs/17118PIIED.pdf – South–South collaboration: beyond the rhetoric – English

11. http://pubs.iied.org/pdfs/G03430.pdf – Deep REDD+ – English

12. http://pubs.iied.org/pdfs/G03431.pdf – Deep REDD+ – Portuguese

13. http://pubs.iied.org/pdfs/G03225.pdf – report of the Durban event – English

14. http://pubs.iied.org/pdfs/17140IIED.pdf – assessment of carbon loss – English

15. http://pubs.iied.org/pdfs/17139IIED.pdf – Mozambique and Tanzania REDD processes – English 

16. http://pubs.iied.org/pdfs/13562IIED.pdf – participatory planning for REDD+ lessons from Brazil to Mozambique by FAS – 
Portuguese

17. http://pubs.iied.org/pdfs/G02603.pdf – First South–South REDD progress report

18. http://pubs.iied.org/pdfs/G03116.pdf – Second South–South REDD progress report

19. http://pubs.iied.org/pdfs/G03132.pdf – Third South–South REDD progress report

20. Forest Loss in Manica Province, Mozambique: Recent Trends and Future Prospects: a contribution to South–South REDD – 
a Brazilian Mozambique initiative for zero deforestation with Pan-African relevance. A report and a draft journal article by the 
University of Edinburgh has been submitted for peer review and possible publication. English.

21. http://www.iied.org/if-tree-falls-short-film-mozambican-forests a short documentary ‘If a tree falls’ on drivers of deforestation 
and forest degradation. Filmed 2010 in Nampula and Maputo by Mike and Sam Goldwater. Also they produced a number of 
pictures that can be found on http://www.iied.org/why-redd-matters-mozambique-story-pictures .

http://pubs.iied.org/pdfs/13563IIED.pdf
http://pubs.iied.org/pdfs/17112PIIED.pdf
http://pubs.iied.org/pdfs/17112IIED.pdf
http://pubs.iied.org/pdfs/17118PIIED.pdf
http://pubs.iied.org/pdfs/G03430.pdf
http://pubs.iied.org/pdfs/G03431.pdf
http://pubs.iied.org/pdfs/G03225.pdf
http://pubs.iied.org/pdfs/17140IIED.pdf
http://pubs.iied.org/pdfs/17139IIED.pdf
http://pubs.iied.org/pdfs/13562IIED.pdf
http://pubs.iied.org/pdfs/G02603.pdf
http://pubs.iied.org/pdfs/G03116.pdf
http://pubs.iied.org/pdfs/G03132.pdf
http://www.iied.org/if-tree-falls-short-film-mozambican-forests
http://www.iied.org/why-redd-matters-mozambique-story-pictures
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22. http://www.unep.org/south-south-cooperation/case/casefiles.aspx?csno=52 – South–South collaboration for REDD+: A 
Brazil-Mozambique partnership. UNEP South–South Cooperation Exchange Mechanism. – English 

CIFOR in collaboration with UEM and CTV also produced a publication on the status of REDD+ in the country titled ‘The context 
of REDD+ in Mozambique: Drivers, agents, and institutions’ – http://www.cifor.org/online-library/browse/view-publication/
publication/3402.html 

and the description on the process in the paper ‘How is REDD+ unfolding in southern Africa’s dry forests? A snapshot from 
Mozambique’ – http://www.cifor.org/online-library/browse/view-publication/publication/3402.html. Both publications drew on 
information produced under the South–South REDD initiative. 

At present, foreign companies own large forest concessions but sustainable management and 
replanting are rare. © Mike Goldwater

http://www.unep.org/south-south-cooperation/case/casefiles.aspx?csno=52
http://www.cifor.org/online-library/browse/view-publication/publication/3402.html
http://www.cifor.org/online-library/browse/view-publication/publication/3402.html
http://www.cifor.org/online-library/browse/view-publication/publication/3402.html
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4 Lesson learned

4.1 South–South collaboration is beyond ‘copy and paste’

South–South collaboration has been heralded as one of the approaches that can enable learning between developing countries, 
which often share similar resources environment and socioeconomic challenges. In this case Brazil represented by FAS, and 
the government of Mozambique represented by MICOA and MINAG embraced collaboration on REDD+ from 2009. The initial 
intent was to replicate REDD+ in Mozambique using the Bolsa Floresta models. However, policymakers quickly realized that 
interrogation of transferability of the model and its sustainability was essential. This was particularly the case regarding payments 
for reducing emissions. The support that Bolsa Floresta provides to strengthen local institutions and enterprises, as well as 
providing vital services such as education and heath, resembles the process of community-based natural resources management 
applied in Mozambique since the mid-1990s. But many challenges have limited a wide implementation in Mozambique. These 
include the availability of financial resources to support the process of formalization of land and forest rights, the technical know-
how to design and implement sustainable forest management plans; the technical and technological know-how to transform 
the natural resources into viable enterprises, and financial management and markets for the products. These myriad challenges 
continue to face the country hence the cautionary approach to adoption of the Brazil model for REDD+. 

Mozambique has more than 3 million small-scale farming households; 80 per cent of energy needs are met from forest biomass. 
These pose challenges to the extent to which payments to reduce deforestation can be effective. Careful work needs to be 
undertaken to identify alternative, sustainable and viable land use approaches that will enhance productivity of agriculture and 
reduce need for area expansion by burning, introduce efficiency in harvesting and processing biomass energy as well as develop 
other high value forest and non-forest-based enterprises. The focus should be on technical and financial investment to help land 
users in creating the conditions for sustainable use of forests resources, paving the way for reducing emissions and hence the 
subsequent premium. 

FAS models work in an environment of a committed public–private partnership that create the basis for sourcing sustainable 
financing for the initiative; secondly, the communities in Amazonia comprise relatively smaller population settlements disperse in 
the vast Amazonia tropical forest. The remoteness of these communities does reduce significantly the extent and speed of land 
use change. 

These considerations were important to avoid blind transference of models that could lead to failure. However, the payment 
mechanisms in Bolsa Floresta, which prioritize benefits to women within households, and participatory planning process 
with proactive engagement of communities, offer particularly important lessons for REDD+ in Mozambique. Training in these 
participatory techniques as well as deeper understanding of how the Bolsa Floresta works were shared by the FAS team with 
MICAIA and communities in Sussundenga district. This is one of the important legacies of the collaboration.
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4.2 Leadership and ownership of the process (protagonist and disintegration; 
managing finances and leadership)

The arrangement for IIED to manage financial resources was often questioned by government partners. Undoubtedly this 
arrangement allowed swift implementation of activities by all partners, including government-led activities in the context of the 
collaboration. The choice was based on the fact that Norway provided both bilateral funding to government to implement its 
sector plans, but also supported government through civil society organizations to initiate the process of REDD+ implementation 
while the support from FCPF was not made available to the country. With the approval of the RPP early in 2012, this paved the 
way for such resources to be channelled to the country and for the government to lead not only the management of the resources 
but to lead the technical coordination that should result in the country getting ready for REDD+.

The tensions between the role of civil society and government seem to be commonplace in all sectors of activity, but the main 
lesson is that there is need to recognize that both government and civil society organizations have an important role to play. 
Building synergies is therefore much more important than the apparent tensions amongst these partners might suggest. 

4.3 Narrow definition of REDD+ 

Despite the huge participation of stakeholders in consultations, it has to be noted that engagement of sectors other than forest 
and environment need to be boosted. Awareness raising on climate change, mitigation and adaptation and REDD+ is critical to 
changing the current mindset that views REDD+ as a forestry sector issue only. It was alarming that even officials involved in the 
REDD+ working group have this narrow view of REDD+. 

This jeopardizes the potential for cross-sector collaboration, which is key to understanding the drivers of deforestation and forest 
degradation in the first place and the need for harmonizing policies and plans from each sector to adopt sustainable management 
and low carbon development paths. 

Muecate District near Nampula, Mozambique. Traditional agriculture uses fire to clear land - but these often burn out of 
control to further damage the surrounding forest. 
© Mike Goldwater
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There were also NGOs that have chosen to be on the sidelines, that is, not participating in the consultation process (as published 
in Africa: The False Solutions of Rio+20 http://allafrica.com/stories/201206290273.html as well as in the article on Carbon 
Credits published by John Halon in the Mozambique Political Process bulletin 50) alleging that decisions on REDD+ were already 
made when the consultation process started at the beginning of 2010. There is an issue of ‘chicken and egg’ here. How effective 
is a consultation that starts without clear information to stakeholders on the objective of the consultation? How effective could the 
process have been if potential options on scope and scale, the opportunities and challenges of the legal framework that governs 
access and management of natural resources, if existing inventory data was not used to demonstrate how far Mozambique needs 
to go to reach the TIER 3 level of generation of national data for estimating the reference levels and establishing the monitoring 
and reporting systems? The REDD+ working group made a point of disseminating information about the options and sought to 
understand the drivers of deforestation and forest degradation in each context as well as from previous experience in tackling 
these, and made sure that the key recommendation from one consultation fed into the next. As previously said, one cannot 
assume perfect consultation. Therefore, other players need to engage and make their input as to how best and inclusive the 
process can be.

The engagement of the private sector from the different activity areas was sought through deliberate discussion with institutions 
such as CTA. However, it was clear that the CTA has not taken on board the importance of the matter to its constituency. In the 
provincial consultation most private sector companies involved were logging and tree-planting companies. But the aim was to 
reach out to mining, agriculture, energy and other sectors. As the government works towards developing a REDD strategy, the 
mobilization of private sector participation needs to be stepped up.

4.4 REDD+ activities 

Paradoxically, the private sector did not openly engage in the REDD+ process – and international companies saw REDD+ as 
an opportunity for making quick profits with little investment. Various sources of capital (from banks, philanthropy and pension 
funds) were sought to create a platform for private sector investment in REDD+. As previously explained central and provincial 
governments were engaged in an attempt to approve or show support for REDD+ investment. One of the unclear aspects of this 
was the process through which causes of deforestation could be addressed and how to encourage the actors in such activities to 
come forward. Another unclear aspect concerned the sharing of costs and benefits. 

Despite the reluctance of government to approve the large-scale land acquisitions for REDD+, several activities are being 
undertaken in energy and others areas. These experiences can feed information into the national REDD process, but the level of 
secrecy that has so far been associated with the companies suggests otherwise.

There are also several international organizations engaged in experimenting REDD in Mozambique, but again there is need to 
create a course of action for feeding the lessons to the national process. 

http://allafrica.com/stories/201206290273.html
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5 Way forward

Following the lessons of the South–South collaboration on REDD and leading a multi-stakeholder working group on REDD+, 
IIED is partnering with UEM (Faculty of Agronomy and Forest Engineering and Faculty of Arts and Social Sciences), the 
University of Edinburgh, and with local institutions such as the Centre for Sustainable Development Natural Resources, an 
autonomous research office of MICOA based in Manica, the MICAIA Foundation based in Manica, the IIAM delegation also in 
Manica, and ORAM in Zambézia.

The goal of the project is ‘to provide detailed landscape-level analysis across the Beira Corridor of the rates and drivers of both 
deforestation and degradation, design and test potential REDD+ delivery models and investment packages, including calculations 
of their implementation and transaction costs, and inform the Mozambique national debate on the institutional and operational 
options that require attention in the (separately funded) REDD readiness preparation process’.

The main outputs of the project will include:

1. A socioeconomic baseline for REDD+ implementation in the Beira Corridor including patterns and trends in land and natural 
resource rights and use.

2. A subnational baseline for deforestation and degradation within the Beira Corridor based on historical rates adjusted in the 
light of development plans.

3. A set of designed REDD+ delivery models and investment packages to avoid deforestation and degradation, targeting 
communities, the private sector and government.

4. An analysis of local preferences for, and economic viability of, these investment packages and delivery models – including their 
likely social and environmental impacts.

5. Practical implementation test results (based on a carefully managed REDD+ investment fund) for the more preferred, viable 
and effective investment packages and delivery models.

6. A set of lessons drawn from these analyses to inform the national REDD+ readiness preparation process.

7. Engage and prepare people in Manica, Sofala and Zambézia, in particular the Centre for Sustainable Development (CDS); 
provincial directorates of environment (DPCA) and of agriculture (DPA); MICAIA, working on inclusive business models; ORAM 
national NGO working on land delimitations and community institutions; the Mozambique Agriculture Research Institute (IIAM); 
as well as UEM (Faculty of Agronomy and Forestry Engineering and Faculty of Arts and Social Sciences) and local academic 
institutions, ready to take these analyses, results and lessons forward in practical actions.

The results generated through the implementation of this initiative between 2012 and 2015 will feed into the national government. 
The project partners will seek active collaboration with other REDD+ initiatives by civil society organizations and other bilateral 
initiatives supporting government such as the case of JICA support to capacity building for MRV.

The government of Norway is financing the initiative with £1,970,288 (NOK 19,111,793) of which £0.9 million constitutes the 
catalytic REDD+ investment fund to test the implementation of REDD+ investment packages and delivery models.
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The complex landscape and multi-sector causes of land use change that reducing emissions need to consider.
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